PROJECT STATUS REPORT (UPDATED 03.08.2023)

Anticipated Bid| Early/Latest Anticipated
Project Name |Project Description Awarded Contracts Project Status Letting Start Date completion
Bridge Replacement Design Contract: Finney and Turnipseed KDOT Local Bridge Program grant awarded of $150,000.00. Contract with
Bridge E-48 Consists of: Construction Contract: TBD KDOT has been approved. The survey work and right-of-way is complete. 2023 2023 2023
255th ST, north of K-192 HWY (over Dawson Creek) Construction Engineering: Finney and Turnipseed
Bridge Replacement Design Contract: Finney and Turnipseed The contract for design was executed. The site survey has been completed and
Bridge HP-36 |Consists of: Construction Contract: TBD the plans should be available for review in the coming weeks. 2023 2023 2023
187th ST, south of Stranger RD (over Murray Creek) Construction Engineering: Finney and Turnipseed
Bridge Replacement Design Contract: Finney and Turnipseed KDOT Off System Bridge Grant awarded (80/20 State/Local Cost Share)
Bridge ST-100 |Consists of: Construction Contract: TBD Contract coordination underway with KDOT. Secured for March KDOT letting. 2023 2023 2023
Fairmount RD, east of 179th ST (over Little Stranger) Construction Engineering: Finney and Turnipseed May - October, 2023 Construction Phase.
Roadway Construction Design Contract: MHS 90/10 State and Local Cost Share Grant awarded. KDOT has a September letting
Tonganoxie Road |Consists of: Construction Contract: TBD Field check meeting was completed with KDOT. Office Check plan submittal 2023 2024 2024
Tonganoxie DR, 199th ST to Mitchell RD Construction Engineering: MHS scheduled April, 2023.
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. County
Culvert A-66 |Consists of: Replacement of Culvert A-66 Construction Contract: N/A (LVCO Staff) Staff to commence construction Fall, 2023. N/A 2023 2023
Mclintyre RD, east of 259th ST Construction Engineering: N/A
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. Bid
Culvert HP-29 |Consists of: Replacement of Culvert HP-29 Construction Contract: TBD Letting anticipated September, 2023. 2023 2023 2023
Eisenhower RD, east of Bauserman RD Construction Engineering: MHS
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. Bid
Culvert HP-30 |Consists of: Replacement of Culvert HP-30 Construction Contract: TBD 2023 2023 2023
Eisenhower RD, west of 179th ST Construction Engineering: MHS
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. Bid
Culvert K-37 |Consists of: Replacement of Culvert K-37 Construction Contract: TBD Letting anticipated September, 2023. 2023 2023 2023
Logan RD, west of 187th ST Construction Engineering: MHS
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. County
Culvert K-5 Consists of: Replacement of Culvert K-5 Construction Contract: N/A (LVCO Staff) Staff to commence construction Fall, 2023. N/A 2023 2023
Happy Hollow RD, west of Seven Sisters RD Construction Engineering: N/A
Culvert Replacement Design Contract: MHS Design 40% complete. Anticipate easement procurement June, 2023. County
Culvert R-24 |Consists of: Replacement of Culvert R-24 Construction Contract: N/A (LVCO Staff) Staff to commence construction Fall, 2023. N/A 2023 2023
Cantrell RD, east of 246th ST Construction Engineering: N/A
Culvert Replacement Design Contract: MHS Desigh 40% complete. Anticipate easement procurement June, 2023. County
Culvert ST-56 |Consists of: Replacement of Culvert ST-56 Construction Contract: N/A (LVCO Staff) Staff to commence construction Fall, 2023. N/A 2023 2023
Honey Creek RD, west of 198th ST Construction Engineering: N/A
Regional Study Design Contract: Kimley Horn
Transportation |Consists of: Transportation Priority Study Construction Contract: N/A 2023
Study Construction Engineering: N/A
Bridge Replacement Design Contract: Benesch Plans are complete. Right of way and easement exhibits have been sent to
Bridge A-49 | Consists of: Construction Contract: TBD property owners for easement acquisition. Utility coordination underway by 2024 Spring 2024 2024
211th ST, north of Dempsey RD (over Unnamed Trib) Construction Engineering: TBD designers.
Bridge Replacement Design Contract: TBD
Bridge A-60  |Consists of: Construction Contract: TBD 2024
215th ST, north of Ida RD (over Brush Creek) Construction Engineering: TBD
Bridge Replacement Design Contract: Finney and Turnipseed Design plans are nearly completed. Contacted property owners.
Bridge ST-26  |Consists of: Construction Contract: TBD 2023 2023 2024
Fairmount RD, east of 175th ST (over Little Stranger) Construction Engineering: Finney and Turnipseed
Bridge Replacement Design Contract: Benesch Project was cleared for utilities. All easements have been acquired and the
Bridge T-34 Consists of: Construction Contract: TBD project is ready for future construction letting. 2024 Spring 2024 2024
219th St, South of Kissinger Construction Engineering: TBD
Roadway Construction Design Contract: Wilson & Co. Right of way acquisition has been completed. Anticipated utility relocations in
Rt 30 Phase | |Consists of: Construction Contract: TBD 2022. 2022 Spring 2023 2024

235th ST, Hollingsworth RD to Dempsey RD

Construction Engineering: TBD




Culvert Replacement

Design Contract: MHS

Design 20% complete. Anticipate easement procurement September, 2023.

Culvert A-6 Consists of: Construction Contract: N/A (LVCO Staff) County Staff to commence construction in Spring/Summer, 2024. N/A 2024 2024
231st St, north of Lecompton RD Construction Engineering: N/A
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023.
Culvert E-UM4 |Consists of: Construction Contract: N/A (LVCO Staff) County Staff to commence construction in Spring/Summer, 2024. N/A 2024 2024
231st ST, north of Shawnee RD Construction Engineering: N/A
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023.
Culvert K-17  |Consists of: Construction Contract: N/A (LVCO Staff) County Staff to commence construction in Spring/Summer, 2024. N/A 2024 2024
167th ST, north of Santa Fe Trail RD Construction Engineering: N/A
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023.
Culvert K-46  |Consists of: Construction Contract: N/A (LVCO Staff) County Staff to commence construction in Spring/Summer, 2024. N/A 2024 2024
Mt. Olivet RD, west of 175th St. Construction Engineering: N/A
Bridge Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023. Bid
Culvert SH-63 |Consists of: Construction Contract: TBD Letting anticipated Spring, 2024. 2024 2024 2024
Golden RD, west of 161st ST Construction Engineering: MHS
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023. Bid
Culvert ST-59 |Consists of: Construction Contract: TBD Letting anticipated Spring, 2024. 2024 2024 2024
206th ST, north of Hemphill RD Construction Engineering: MHS
Culvert Replacement Design Contract: MHS Design 20% complete. Anticipate easement procurement September, 2023. Bid
Culvert ST-60 |[Consists of: Construction Contract: TBD Letting anticipated Spring, 2024. 2024 2024 2024
206th ST, south of Douglas RD Construction Engineering: MHS
Safe Street for |Roadway Construction Design Contract: TBD
All Safety Plan |Consists of: Construction Contract: TBD 2024
Grant Construction Engineering: TBD
Bridge Replacement Design Contract: Finney and Turnipseed The contract for design was executed.
Bridge K-19  |Consists of: Construction Contract: TBD 2024 2025 2025
179th ST, south of US-73 HWY (over Salt Creek) Construction Engineering: Finney and Turnipseed
Roadway Construction Design Contract: TBD
155th Street  |Consists of: Construction Contract: TBD 2025
State Ave to Construction Engineering: TBD
Bridge Replacement Design Contract: TBD
Bridge SH-54 |[Consists of: Construction Contract: TBD 2026
Golden RD, east of 189th ST (over KS River Trib) Construction Engineering: TBD
Bridge Replacement Design Contract: TBD
Bridge SH-61 |Consists of: Construction Contract: TBD 2026
Golden RD, east of 170th ST (over Unnamed Stream) Construction Engineering: TBD
Roadway Construction Design Contract: TBD
Rt 30 Phase Il |Consists of: Construction Contract: TBD 2026
235th Street, Dempsey RD to 4-H RD Construction Engineering: TBD
Bridge Replacement Design Contract: TBD
Bridge HP-51 |Consists of: Construction Contract: TBD 2027
183rd ST, Jamison Rd Construction Engineering: TBD
Bridge Replacement Design Contract: TBD
Bridge SH-33 |Consists of: Construction Contract: TBD 2027
166th ST, north of Cantrell RD (over Little Kaw Cr Trib) Construction Engineering: TBD
Roadway Construction Design Contract: TBD
Rt 30 Phase Il |Consists of: Construction Contract: TBD 2027
235th Street, 4-H RD to Springdale RD Construction Engineering: TBD
Bridge Replacement Design Contract: TBD
Bridge R-50 |Consists of: Construction Contract: TBD 2028
Loring RD, west of 214th ST (over Nine Mile Creek) Construction Engineering: TBD
1 Roadway Roadway Construction Design Contract: TBD
Improvement |Consists of: Construction Contract: TBD 2028
Project Construction Engineering: TBD
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